
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/28/2011

ESTIMATE SUMMARY 10:52:47

CONTID: C17767         ESTIMATE NO: 0006 PROG 2005

PCN: 17767-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 & US 85 BRIDGE RAIL REPL PERCENT TIME:

PROJECT NO: CR400-250                     

US 34 & US 85 BRIDGE RAIL REPL

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 09/30/2011 DATE TIME STARTED 03/14/2011

P.O. BOX 336638 DATE LET 12/09/2010 DATE WORK BEGAN

 DATE AWARDED 12/20/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2011 DATE ACCEPTED

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 03/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,579,779.94 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,356,091.00 NON-PARTICIPATING 99,063.44

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.38

WORK DAYS

WORK DAYS

60.22%

628,366.11

99,063.44

99,063.44

99,063.44

$

$

$

$

2,000.00

949,413.83

951,413.83

0.00

951,413.83

-20,341.37

0.00

931,072.46

0.00

AMOUNT DUE 931,072.46 99,063.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 99,063.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

131.0 TIME ALLOW: 181

ORIG TIME ALLOW: 177
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 Removal of Curb 0.000

62.000

202-00201  
 

125.000

LF  

6.57000 407.3462.000

407.34

0004 Removal of Concrete Pavement 0.000

3.440

202-00210  
 

7.000

SY  

100.00000 344.003.440

344.00

0005 *Removal of Pavement Marking 1,731.000

196.000

202-00250  
 

5,362.600

SF  

2.50000 4,817.501,927.000

490.00

0010 *Removal of Guardrail Type 3 3,383.000

265.000

202-01130  
 

5,665.000

LF  

3.50000 12,768.003,648.000

927.50

0015 Gravel Bag 0.000

0.000

208-00034  
 

60.000

LF  

9.00000 0.000.000

0.00

0020 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

8.000

HOUR

25.00000 0.000.000

0.00

0027 Res Ground Sign MCR sco 006 0.000

3.000

210-00810  
 

3.000

EACH

358.00000 1,074.003.000

1,074.00

0029 Hot Mix Asphalt (Patching) (Asphalt) MCR 95.530

4.500

403-00720  
 

100.030

TON 

135.00000 13,504.05100.030

607.50

0030 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00

0031 Hot Mix Asphalt (Patching) (Asphalt) MCR 364.200

0.000

403-00721  
 

364.200

SY  

48.00000 17,481.60364.200

0.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0035 *Guardrail Type 3 (6-3 Post Spacing) 2,957.000

230.000

606-00301  
 

4,569.000

LF  

14.00000 44,618.003,187.000

3,220.00

0040 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

200.000

LF  

20.00000 0.000.000

0.00

0045 *End Anchorage Type 3D 3.000

1.000

606-01340  
 

11.000

EACH

700.00000 2,800.004.000

700.00

0050 *Transition Type 3G 10.000

1.000

606-01370  
 

22.000

EACH

1,100.00000 12,100.0011.000

1,100.00

0055 *Transition Type 3H 8.000

1.000

606-01380  
 

20.000

EACH

650.00000 5,850.009.000

650.00

0060 *Median Terminal 2.000

0.000

606-01460  
 

2.000

EACH

3,100.00000 6,200.002.000

0.00

0064 End Anchorage (Nonflared) 2.000

1.000

606-02003  
 

7.000

EACH

1,843.00000 5,529.003.000

1,843.00

0065 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0066 Delineator (Type I) 77.000

0.000

612-00001  
 

77.000

EACH

19.00000 1,463.0077.000

0.00

0067 Delineator (Type II) 13.000

7.000

612-00002  
 

20.000

EACH

21.50000 430.0020.000

150.50

0068 Delineator (Type III) 18.000

2.000

612-00003  
 

20.000

EACH

25.00000 500.0020.000

50.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

94,000.00000 94,000.001.000

0.00

0075 *Pavement Marking Paint (Waterborne) 43.300

5.100

627-00011  
 

51.100

GAL 

150.00000 7,260.0048.400

765.00

0080 *Flagging 757.500

119.500

630-00000  
 

1,350.000

HOUR

20.00000 17,540.00877.000

2,390.00

0085 *Traffic Control Inspection 48.000

17.000

630-00007  
 

138.000

DAY 

65.00000 4,225.0065.000

1,105.00

0090 *Traffic Control Management 99.000

18.000

630-00012  
 

183.000

DAY 

420.00000 49,140.00117.000

7,560.00

0095 *Construction Traffic Sign (Panel Size A) 30.000

14.500

630-80341  
 

89.000

EACH

35.00000 1,557.5044.500

507.50

0100 *Construction Traffic Sign (Panel Size B) 36.000

24.000

630-80342  
 

120.000

EACH

40.00000 2,400.0060.000

960.00

0105 *Construction Traffic Sign (Special) 94.000

29.500

630-80344  
 

269.000

SF  

55.00000 6,792.50123.500

1,622.50

0110 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

3.000

EACH

6,000.00000 9,000.001.500

3,000.00

0111 Barricade (Type 3 M-A) (Temporary) MCR 3.000

0.000

630-80335  
 

6.000

EACH

212.00000 636.003.000

0.00

0115 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

1,800.00000 3,600.002.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *Drum Channelizing Device 41.000

12.000

630-80360  
 

106.000

EACH

35.00000 1,855.0053.000

420.00

0125 Portable Water Filled Barrier (Temporary) 743.500

0.000

630-80377  
 

1,487.000

LF  

42.00000 31,227.00743.500

0.00

0130 *Traffic Cone 55.500

17.000

630-80380  
 

145.000

EACH

5.50000 398.7572.500

93.50

0135 *Mobile Attenuator 56.000

20.000

630-85041  
 

116.000

DAY 

450.00000 34,200.0076.000

9,000.00

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0145 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A ESB Program 471.150

0.000

700-70028  
 

2,000.000

F A 

1.00000 471.15471.150

0.00

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0161 F/A MINOR ELECTRICAL  sco0007 1,025.200

0.000

700-70034  
 

2,000.000

F A 

1.00000 1,025.201,025.200

0.00

0162 F/A FLOWFILL  sco007 1,351.710

0.000

700-70034  
 

1,351.710

F A 

1.00000 1,351.711,351.710

0.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Railroad 0.000

0.000

700-70040  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0170 F/A Railroad Flagging 0.000

0.000

700-70042  
 

7,000.000

F A 

1.00000 0.000.000

0.00

CAT 401,066.3038,987.34658,105.11CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES  C-18-AO 

0175 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

36.000

SY  

34.00000 0.000.000

0.00

0180 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

323.000

LF  

50.00000 0.000.000

0.00

0185 Removal of Portions of Present Structure 10.205

0.000

202-00502  
 

10.205

CY  

1,235.00000 12,603.1810.205

0.00

0190 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

6.000

TON 

165.00000 0.000.000

0.00

0191 Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

135.00000 0.000.000

0.00

0195 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

36.000

SY  

22.00000 0.000.000

0.00

0200 Concrete Class D (Bridge) 7.580

0.000

601-03040  
 

7.580

CY  

1,895.00000 14,364.107.580

0.00

0205 Reinforcing Steel (Epoxy Coated) 301.000

0.000

602-00020  
 

301.000

LB  

3.50000 1,053.50301.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES  C-18-AO 

0210 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

323.000

LF  

125.00000 0.000.000

0.00

CAT 28,020.780.0087,551.78CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - C-18-AP 

0215 Removal of Asphalt Mat (Special) 52.000

0.000

202-00226  
 

52.000

SY  

34.00000 1,768.0052.000

0.00

0220 *Removal of Bridge Railing 474.000

0.000

202-00425  
 

474.000

LF  

50.00000 23,700.00474.000

0.00

0225 Removal of Portions of Present Structure 0.560

14.560

202-00502  
 

15.120

CY  

1,235.00000 18,673.2015.120

17,981.60

0230 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00

0231 Hot Mix Asphalt (Patching) (Asphalt) MCR 3.500

0.000

403-00720  
 

7.000

TON 

135.00000 472.503.500

0.00

0235 Waterproofing (Membrane) 25.000

0.000

515-00120  
 

51.000

SY  

22.00000 550.0025.000

0.00

0240 Concrete Class D (Bridge) 0.560

0.000

601-03040  
 

0.700

CY  

1,895.00000 1,061.200.560

0.00

0245 Reinforcing Steel (Epoxy Coated) 54.000

0.000

602-00020  
 

105.000

LB  

3.50000 189.0054.000

0.00

0250 *Bridge Rail Type 10R (Special) 229.000

0.000

606-11015  
 

458.000

LF  

125.00000 28,625.00229.000

0.00

CAT 75,038.9017,981.60105,152.20CURRENT AMT0301 $ $ $
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES - C-18-AV 

0255 Removal of Asphalt Mat (Special) 54.000

0.000

202-00226  
 

54.000

SY  

34.00000 1,836.0054.000

0.00

0260 *Removal of Bridge Railing 484.000

0.000

202-00425  
 

484.000

LF  

50.00000 24,200.00484.000

0.00

0265 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00

0266 Hot Mix Asphalt (Patching) (Asphalt) mcr 7.000

0.000

403-00720  
 

7.000

TON 

135.00000 945.007.000

0.00

0270 Waterproofing (Membrane) 54.000

0.000

515-00120  
 

54.000

SY  

22.00000 1,188.0054.000

0.00

0275 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000

LF  

94.00000 0.000.000

0.00

0280 *Bridge Rail Type 10R (Special) 484.000

0.000

606-11015  
 

484.000

LF  

125.00000 60,500.00484.000

0.00

CAT 88,669.000.0088,669.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES - C-18-BB 

0285 Removal of Asphalt Mat (Special) 51.000

0.000

202-00226  
 

51.000

SY  

34.00000 1,734.0051.000

0.00

0290 *Removal of Bridge Railing 447.000

0.000

202-00425  
 

448.000

LF  

50.00000 22,350.00447.000

0.00

0295 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES - C-18-BB 

0296 Hot Mix Asphalt (Patching) (Asphalt) MCR 3.500

3.500

403-00720  
 

7.000

TON 

135.00000 945.007.000

472.50

0300 Waterproofing (Membrane) 25.000

26.000

515-00120  
 

51.000

SY  

22.00000 1,122.0051.000

572.00

0305 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

6.000

LF  

94.00000 0.000.000

0.00

0310 *Bridge Rail Type 10R (Special) 312.000

138.000

606-11015  
 

450.000

LF  

125.00000 56,250.00450.000

17,250.00

CAT 82,401.0018,294.5083,015.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES - C-18-BH 

0315 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

41.000

SY  

34.00000 0.000.000

0.00

0320 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

371.000

LF  

50.00000 0.000.000

0.00

0325 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

1.100

CY  

1,235.00000 0.000.000

0.00

0330 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00

0331 Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

5.000

TON 

135.00000 0.000.000

0.00

0335 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

41.000

SY  

22.00000 0.000.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES - C-18-BH 

0340 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

2.000

LF  

94.00000 0.000.000

0.00

0345 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

1.300

CY  

1,895.00000 0.000.000

0.00

0350 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

122.000

LB  

3.50000 0.000.000

0.00

0355 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

371.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0072,333.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURES - C-18-BN 

0360 *Removal of Bridge Railing 504.000

0.000

202-00425  
 

504.000

LF  

50.00000 25,200.00504.000

0.00

0365 Removal of Portions of Present Structure 1.000

0.000

202-00502  
 

1.000

CY  

1,235.00000 1,235.001.000

0.00

0370 Concrete Class D (Bridge) 0.900

0.000

601-03040  
 

0.900

CY  

1,895.00000 1,705.500.900

0.00

0375 Reinforcing Steel (Epoxy Coated) 84.100

0.000

602-00020  
 

84.100

LB  

3.50000 294.3584.100

0.00

0380 *Bridge Rail Type 10R (Special) 504.000

0.000

606-11015  
 

504.000

LF  

125.00000 63,000.00504.000

0.00

CAT 91,434.850.0091,434.85CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURES - C-18-BO 

0385 *Removal of Bridge Railing 504.000

0.000

202-00425  
 

504.000

LF  

50.00000 25,200.00504.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURES - C-18-BO 

0390 Removal of Portions of Present Structure 1.100

0.000

202-00502  
 

1.100

CY  

1,235.00000 1,358.501.100

0.00

0395 Concrete Class D (Bridge) 1.100

0.000

601-03040  
 

1.100

CY  

1,895.00000 2,084.501.100

0.00

0400 Reinforcing Steel (Epoxy Coated) 110.000

0.000

602-00020  
 

110.000

LB  

3.50000 385.00110.000

0.00

0405 *Bridge Rail Type 10R (Special) 504.000

0.000

606-11015  
 

504.000

LF  

125.00000 63,000.00504.000

0.00

CAT 92,028.000.0092,028.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURES - C-18-EL 

0410 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

51.000

SY  

34.00000 0.000.000

0.00

0415 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

457.000

LF  

50.00000 0.000.000

0.00

0420 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00

0421 Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

11.000

TON 

135.00000 0.000.000

0.00

0425 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

51.000

SY  

22.00000 0.000.000

0.00

0430 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

457.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0084,316.00CURRENT AMT0307 $ $ $
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURES - C-18-EM 

0435 Removal of Asphalt Mat (Special) 0.000

25.000

202-00226  
 

51.000

SY  

34.00000 850.0025.000

850.00

0440 *Removal of Bridge Railing 0.000

229.000

202-00425  
 

458.000

LF  

50.00000 11,450.00229.000

11,450.00

0445 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00

0446 Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

7.000

TON 

135.00000 0.000.000

0.00

0450 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

51.000

SY  

22.00000 0.000.000

0.00

0455 *Bridge Rail Type 10R (Special) 0.000

92.000

606-11015  
 

458.000

LF  

125.00000 11,500.0092.000

11,500.00

CAT 23,800.0023,800.0083,951.00CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURES - C-18-EO 

0460 Removal of Asphalt Mat (Special) 40.000

0.000

202-00226  
 

40.000

SY  

34.00000 1,360.0040.000

0.00

0465 *Removal of Bridge Railing 360.000

0.000

202-00425  
 

364.000

LF  

50.00000 18,000.00360.000

0.00

0470 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00

0471 Hot Mix Asphalt (Patching) (Asphalt) MCR 9.000

0.000

403-00720  
 

9.000

TON 

135.00000 1,215.009.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 10/28/2011

PROJECT: CR400-250                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:47

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURES - C-18-EO 

0475 Waterproofing (Membrane) 40.000

0.000

515-00120  
 

40.000

SY  

22.00000 880.0040.000

0.00

0480 *Bridge Rail Type 10R (Special) 364.000

0.000

606-11015  
 

364.000

LF  

125.00000 45,500.00364.000

0.00

CAT 66,955.000.0067,155.00CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURES - C-18-EP 

0485 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

39.000

SY  

34.00000 0.000.000

0.00

0490 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

349.000

LF  

50.00000 0.000.000

0.00

0495 *Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

0.000

TON 

165.00000 0.000.000

0.00

0496 Hot Mix Asphalt (Patching) (Asphalt) MCR 0.000

0.000

403-00720  
 

6.000

TON 

135.00000 0.000.000

0.00

0500 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

39.000

SY  

22.00000 0.000.000

0.00

0505 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

349.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0064,069.00CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 951,413.8399,063.44$1,579,779.94$CURRENT AMTPROJECT TOTAL


